GOVERNMENT OF ANDHRA PRADESH
A B S T R A C T

Water Resources Department- Sardar Gouthu Lachanna Thotapalli Barrage Project across Nagavali River near Thotapalli (V), Garuguballli (M), Vizianagaram District - 2nd Revised Administrative sanction for an amount of Rs.1127,58,50,580/- Accorded-Orders – Issued.

WATER RESOURCES (PROJECTS.I A2) DEPARTMENT

G.O.Ms.No.83 **Dated:26-07-2018**
Read:

From the Chief Engineer, North Coast, Visakhapatnam, Lr.No. CE/NC/VSP/DEE3/AEE4/TBP.General/Vol.2/124^{Govt}, Dt:26.07.2017, 15-11-2017 and 08-05-2018.

***

ORDER:

In the reference read above, the Chief Engineer, North Coast has submitted that the Thotapalli Barrage Project scheme was administratively sanctioned vide G.O.Ms No. 114, Dt. 31.07.2003 for Rs. 450.23 crores with SSR 2000-2001. Detailed project report was submitted to CWC, New Delhi and technical clearance was accorded by the TAC in its meeting held 04.08.2003. Revised administrative sanction for an amount of Rs.774.908 Crores was also accorded by the Government of Andhra Pradesh vide G.O.Ms.No.78, Dt.05.11.2012.

2. The Chief Engineer, North Coast has further submitted that it is contemplated to construct a barrage across Nagavali River with a storage capacity of 2.509 TMC, 500 Mts upstream of the present Thotapalli Regulator, link the existing left and right canals with link canals duly constructing left and right head sluices, construct a right head sluice at KM 8.425 and excavate a new right canal of length 117.89 KM with distributary system and field channel to serve an ayacut of 1,20,000 Acres. There are certain deviations from the original contemplated proposals. It is also felt necessary to make provision towards Inspection Bunglow at Vizianagaram, which is the District Head Quarters.

3. The Chief Engineer, North Coast has further submitted that as certain additional works are being proposed, the rates for these works are being adopted as per current SSR. The LA provision is also increased based on actual and demand from the LAOs. Provision is also now made in the Revised Estimate towards price adjustment for steel, cement and POLs, reimbursement of seigniorage charges, NAC/ CMRF, provision towards price adjustment and reimbursement in accordance with G.O. Ms. No.22 I & CAD (Reforms) Department dated. 23-02-2015 and G.O. Ms. No.63, Water Resources (Reforms) Department dated. 12-06-2015.

4. Under the circumstances explained above, the Chief Engineer, North Coast has submitted that it is necessitated to the preparation of the 2nd Revised Estimate of Sardar Gouthu Lachanna Thotapalli Barrage Project and also requested to accord revised administrative sanction.

5. Government after careful examination hereby accord 2nd Revised Administrative sanction for an amount of Rs.1127,58,50,580/- for the work "Sardar Gouthu Lachanna Thotapalli Barrage Project across Nagavali River near Thotapalli (V), Garuguballli (M), Vizianagaram District" under the head

PTO

of account "4700-01-M.H (146) Sardar Gouthu Lachanna Thotapalli Barrage Project – GH.11 – SH 26 D&A– 27 C&D – 530/531,532-OE" subject to the following conditions

i) obtaining permission from the Government for additional works proposed, if the works were completed without prior permission/sanction from the Government, ratification orders shall be obtained from the Government;

(ii) obtaining permission from the Government for payment of arrears of price adjustment to the works already sanctioned;

(iii) No blanket approvals shall be accorded by the Department for any kind of works over and above the Revised Administrative Approval;

(iv) Ensuring the correctness of provisions, Rates, quantities and price adjustment calculations and other reimbursements as per Agreement conditions and Labour Cess payment shall be as per the decision taken during the meeting held on 27-08- 2011;

(v) The correctness of provisions, quantities, rates etc. proposed in the RE is the responsibility of the technical sanctioning authority.

(vi) The 'Price Adjustment' amount/Reimbursement of Insurance/BG Commission/Seignorage charges shall be proposed as per the GOs, guidelines etc..

(vii) The amount towards LA and R&R shall be paid based on the requisition of the concerned department requisitions/orders.

6. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action in the matter accordingly.

7. This order issues with the concurrence of Finance (FMU-WR II) Department vide their U.O.No.48022/17/FMU-WR II/2018, dated.10-07-2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT

To
The Chief Engineer, North Coast, Visakhapatnam

Copy to:

The Accountant General, AP, Hyderabad
The Director of Works & Accounts, Ibrahimpatnam,Vijayawada
The P.S to Minister (WRD)
The P.S to Secretary (WRD)
The Finance (FMU-WR II) Deptt.
SF/SCs.

//FORWARDED::BY ORDER//

SECTION OFFICER